



Software Development Progress Report

Project Module:

Group Number:

Members:

Prepared by:

Date: October 18, 2025

Reporting Period: October 18, 2025

1. Project Overview

Tell us something about your system (Sub module)

2. Objectives for the Reporting Period

Describe your work here

- Design the system's database architecture.
- Develop the login and registration modules with email verification.
- Integrate PHPMailer for sending OTP codes.
- Begin the development of the admin dashboard interface.

3. Work Progress

Task	Description	Status	Member Assignment
Functional Feature	Enumerate all the main features and corresponding sub-features of the system.	Completed	
Wireframe	All functional requirements have been transferred to Figma for	Completed	



	interface design and prototyping.		
Login & Registration Module	Developed using PHP, Bootstrap, and PHPMailer	In Progress	Member Names (specific assignment)

4. Work in Progress

For your next assignment, include a copy or screenshot of your Figma wireframe in this section.

5. Challenges Encountered

- Delay in email verification setup due to PHPMailer SMTP configuration issues.
- Difficulty in aligning ML model outputs with PHP front-end.
- Limited dataset for training the prioritization model.

6. Solutions and Adjustments

- Configured Gmail SMTP with app-specific passwords for PHPMailer.
- Started using Python API for machine learning integration via Flask.
- Coordinating with registrar offices for additional applicant data.

7. Plans for the Next Period

- Complete admin dashboard and user management modules.
- Develop ML-based recommendation module for scholar selection.
- Conduct initial system testing and debugging.
- Prepare user interface for scholar and evaluator roles.

8. Percentage of Completion

Overall Project Progress: 65%